4th April Update

Layer 0 — UI (Mandatory)

- Editor
- Panels
- Preview

Layer 1 — Document Intelligence (Mandatory)

Parser Filesystem

Layer 2 — Conversion (Mandatory)

Pandoc Export

Layer 3 — Dev Tooling (Optional)

Language servers (for example autocomplete, syntax highlighting etc.)

Hierarchy Builder [Needs Language Server] Academic Validator [Needs Language Server] Compatibility Analyzer [Needs Language Server]

Layer 4 — Product Platform (Optional)

Projects Version Control Collaboration Permissions

According to the above roadmap, we're currently trying to implement Layer 3.

What have we done since last update

1. UI Rehaul to be better styled
2. Multi Format Exports work now

Major Issues and To-Do List

1. The Round trip conversion problem remains, but i have figured out how to fix it.

- We can fix it by comparing the syntax trees of the source and destination formats, and keeping the one which would be more "Syntactical"
- However, I dont know how to identify the Syntactical-ness of any given syntax tree. - There is also another problem, while pandoc can create the syntax trees of the input file, for typst it expands the functions, and so far i have not found a language server which would generate the typst syntax tree without expanding it. I might have to write it myself.

2. The Editor, it is too basic right now. i will use slack.js to create a better one.

Updates on previous issues

2. Initial loading time Slow: Fixed it by adding a loading screen, It ended up being due to the initial render of the typst being slow.

Screenshots

The cube has a neat spinning animation



The Editor is basic at the moment



Error Bar

Errors

unknown variable: horizontalrule